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FARWELL ROAD LOWERING CONTRACT
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FARWELL LOWERING PROJECT ——
Ultimate NSC// US 2 Interchange FUTURE CONSTRUCTION

‘
This contract lowered and paved Farwell Road between US 2 and Wilson P ROJ ECT CO M P L ETE

Street and built four bridges for the future US 2 Interchange. The contract also Interesting Facts:
included utility relocation work, drainage and retaining wall construction. Traffic
was detoured during most of this work.

This contract is the first of the NSC work funded under the 2003 Legislature’s
“Nickel” package.

Planned Advertisement Date: September 8, 2003
REVISED - Advertisement Date: January 20, 2004
Planned Contract Award: February 26, 2004
Actual - Contract Awarded: March 9, 2004

Milepost 165 46 to 165 90

® Four bridges were constructed.

® Approximately 123,000 cubic yards were excavated.

® Approximately 3,500 cubic yards of concrete were poured.

® Approximately 550,000 pounds of rebar was required to
build the structures on this contract.

® Second NSC contract to be built, and the first NSC contract
funded, under the 2003 Legislature’s “Nickel” package.

Contract Funds: $8.4 million with $7.3 million Nickel ® Approximately 1200" of Kaiser outfall pipe was replaced.
Contract Ad and Award dates were delayed due to right of way condemnations, ® Seventeen walls were built to retain embankment for
which subsequently delayed the construction start date. This caused the con- bridges and ramps.

struction finish date to move back, generating a winter shutdown from November

Washi
2004 through April 2005. Itis anticipated that these delays will not impact the future IT’S YOUR NICKEL. = n?.fa.:l'.%li"t i:a;fansportation
del ivery schedule of the NSC. WATCH IT WORK. /@ Eastern Region




FARWELL ROAD LOWERING CONTRACT

Progress
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Current Status:

Progress:

Farwell Road was open to traffic June 4, 2005 and the project was substantially
complete on June 30, 2005.

The asphalt paving was completed on June 18" with striping of the roadway

completed on June 21st. Seeding and other erosion control work was completed

the following week. Minor fencing work remains that will be completed without
impacting traffic.

100%
Complete

100%
Complete

100%
Complete

The contract was completed under estimated costs and nearly as scheduled,

when factoring in the construction start date delay.
Design Rightof Way = Construction

US 395 Northbound Structure Ramp to US 2,
looking towards the west.




